

Seqwater Recreation Review

Implementation Plan

Enoggera and Gold Creek Reservoirs, and Lake Manchester



Enoggera:

Outcome	Implementation timeframe	Achieved
Establish paddle craft launch point	Implemented 19 December 2014	Yes
Permit fishing on Enoggera Reservoir	Implemented 19 December 2014	Yes
Establish designated swimming area	Implemented 19 December 2014	Yes
Improve trail signage and mapping	Consultation with Queensland Parks and Wildlife Service and Brisbane City Council required. QPWS D'Aguilar Visitor guide updated to include Seqwater trails (May 2015). Trails and Seqwater map currently being reviewed.	In progress
Establish picnic area	Queensland Parks and Wildlife Service is currently underway	On hold

Gold Creek:

Outcome	Implementation timeframe	Achieved
Install basic picnic facilities	Picnic table installed July 2014	Yes
Improve trail signage and mapping	Directional totems have been installed. New orientation map and interpretive sign being installed March 2017. Improvements are ongoing.	Yes

Manchester:

Outcome	Implementation timeframe	Achieved
Establish launch point for paddle craft	Established November 2014	Yes
Permit fishing from paddle craft and launch area	Implemented November 2014	Yes
Improve trail linkage to avoid use of Lake Manchester Road	Established November 2014	Yes
Improve trail signage and mapping	Consultation with Queensland Parks and Wildlife Service and Brisbane City Council required	On hold
Improve picnic area	New bbqs and picnic tables installed May 2014	Yes

The following outcomes have been achieved:



- 1) The phase out of the boating permit scheme, which will conclude on 31 July 2017. From 1 August 2017, the scheme will discontinue in its entirety and no boating permits will be sold from this date.
- 2) Change to opening hours to reflect seasonal daylight hours. The new opening hours are 5:30am to 6:30pm from 1 September through to 30 April; and 6:00am to 5:30pm from 1 May through to 31 August.